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RIO GRANDE CANALIZATION PROJECT

DESCRIPTION

The Rio Grande Canalization Project (Canalization Project) extends for 105.4 miles along the Rio
Grande from PerchaDiversion Dam, Sierra County, New Mexico to immediately downstream from
American Diversion Dam, El Paso County, Texas. The Canalization Project was constructed by the
United States Section, International Boundary and Water Commission (USIBWC) between 1938 and
1943 in compliance with the convention between the United States and Mexico concluded May 21,
1906 to provide water deliveriesto the Rincon and Mesillavalleysin New Mexico, El Paso upper
valley in Texas, and Juérez valley in Mexico. The Canalization Project also controls floodsin the
river that extendsthrough itslength in the Rincon and Mesillavalleys of New Mexico and the upper
valley of El Paso County, Texas.

STATUS

The USIBWC is currently evaluating river management alternatives for future operation and
maintenance of the Canalization Project to accomplish itsflood control and water delivery mission
and, if possible, enhancetherestoration of riparian habitat in the project area. 101999, the USIBWC
began to prepare an environmental impact statement (EIS), in accordance with the National
Environmental Policy Act (NEPA) of 1969, for project management.

A Notice of Intent was issued in August 1999 and public scoping meetings were conducted during
October 1999 in Las Cruces, New Mexico and El Paso, Texas. Preliminary alternatives were
developed and presented for stakeholder review during two technical workshops conducted in
September and October 2000. The USIBWC conducted additional meetings and workshops with
representatives of regulatory agencies, irrigation districts, and environmental organizations. Based
on all this input river management aternatives and associated environmental measures were
modified to further address stakeholders' concerns and recommendations. A Reformulation of
Alternatives Report wascompleted in August 2003 and summarizesthisdevel opment of alternatives,
an earlier March 2001 Alternatives Formulation Report is also included in this report.

The Draft EIS was released for public review and comment on December 18, 2003 and was filed
with the Environmental Protection Agency, in accordance with Council on Environmental Quality
procedures, on December 24, 2003 for a45-day review period. The USIBWC held aPublic Hearing
at the USIBWC headquarters in El Paso, Texas on January 27, 2004. The purpose of the public
hearing was to provide the public with an opportunity to present its views, opinions and
recommendations concerning the Draft EIS. The comment period for the DEIS was extended from
February 10, 2004 to March 1, 2004 at the request of stakeholders. Public comments received on
the Draft EIS will be considered in the devel opment of the Final EIS anticipated at the end of June
2004.

GOAL

Ensurethat USIBWC maintainsthe Canalization Project inamanner that accomplishesflood control
and water delivery and, if possible, provides environmental enhancement.


http://www.ibwc.state.gov/EMD/FINAL_USIBWC_Reformulation.html
http://www.ibwc.state.gov/EMD/FINAL_USIBWC_Reformulation.html
http://www.ibwc.state.gov/EMD/RGCP_DEIS/USIBWC_RGCP_DEIS.html
http://www.ibwc.state.gov/EMD/Canalization/PubMeetSumText.pdf

